

**R.L. HARRIS PROJECT RELICENSING PROCESS PLAN AND SCHEDULE,  
AS MODIFIED BY THE FEDERAL ENERGY REGULATORY COMMISSION**

<b>TASK</b>	<b>RESPONSIBLE ENTITY</b>	<b>SCHEDULE MILESTONES</b>	<b>FERC REGULATION</b>
<b>File NOI/PAD with FERC</b>	Alabama Power	06/01/18	§5.5; §5.6
Request FERC designate Alabama Power as Non-federal Representative for Section 106 consultation with the SHPO	Alabama Power	06/01/18	§5.5(e)
Request FERC designate Alabama Power as Non-federal Representative for Endangered Species Act consultation	Alabama Power	06/01/18	§5.5(e)
Issue Notice of NOI/PAD	Alabama Power	06/01/18	§5.3(d)(2)
<b>FERC Tribal Meeting</b>	FERC	07/02/18	§5.7
<b>FERC Notice of Commencement of Proceeding and SD1 Issued</b>	FERC	07/31/18	§5.8(a)(c)
FERC designates applicant as non-federal representative to initiate Section 106 consultation with the SHPO and Section 7 consultation with the USFWS	FERC	07/31/18	
<b>FERC Holds Scoping and Site Visit</b>	FERC	8/29/18	§5.8(b)(viii)
<b>All Comments and Study Requests Due from All Stakeholders on NOI, PAD and SD1</b>	Stakeholders	09/29/18 <sup>1</sup>	§5.9(a)(b)
<b>FERC issues SD2, if necessary</b>	FERC	11/13/18	§5.10
<b>Applicant Files Proposed Study Plan</b>	Alabama Power	11/13/18	§5.11(a)
Applicant hosts Study Plan meeting	Alabama Power	12/13/18	§5.11(e)
All comments on Proposed Study Plan due	Stakeholders	02/11/19	§5.12
Applicant files Revised Proposed Study Plan	Alabama Power	03/13/19	§5.13(a)
All comments on Revised Proposed Study Plan due	Stakeholders	03/28/19	§5.13(b)
<b>FERC Director's Study Plan Determination</b>	FERC	04/12/19	§5.13(c)
If disputes arise, see: §5.14a – 5.14(l)		05/02/19 - 07/11/19	§5.14a – 5.14(l)
<b>Applicant Conducts First Study Season</b>	Alabama Power	05/02/19	§5.15(a)
<b>Applicant Files Initial Study Report</b>	Alabama Power	04/12/20	§5.15(c)(1)
<b>All Stakeholders Attend Initial Study Report Meeting</b>	Alabama Power	04/27/20	§5.15(c)(2)
Applicant files Initial Study Report Meeting Summary	Alabama Power	05/12/20	§5.15(c)(3)
Disputes on the study report summary or requests to modify the Study Plan are due	Stakeholders	06/11/20	§5.15(c)(4)

<sup>1</sup> Due date falls on a weekend, actual due date is October 1, 2018.

TASK	RESPONSIBLE ENTITY	SCHEDULE MILESTONES	FERC REGULATION
Responses to disputes or request for modifications of Study Plan due	All	07/11/20 <sup>2</sup>	§5.15(c)(5)
FERC Director resolves disagreements and amends the approved Study Plan, as appropriate	FERC	08/10/20	§5.15(c)(6)
<b>Applicant Conducts Second Study Season, if needed</b>	Alabama Power	06/10/20	§5.15(a)
<b>Applicant Files Updated Study Report</b>	Alabama Power	04/12/21	§5.15(f)
<b>Applicant Hosts Updated Study Report Meeting</b>	Alabama Power	04/27/21	§5.15(f)
Applicant files Updated Study Report Meeting summary	Alabama Power	05/12/21	§5.15(f)
Disputes or requests to modify the Study Plan are due	Stakeholders	06/11/21	§5.15(f)
Responses to disputes or request for modifications of Study Plan due	All	07/11/21 <sup>3</sup>	§5.15(f)
FERC makes Director's Study Plan determination	FERC	08/10/21	§5.15(f)
<b>Applicant Files Preliminary Licensing Proposal</b>	Alabama Power	07/03/21 <sup>4</sup>	§5.16(a)
<b>Comments on Preliminary Licensing Proposal from All Stakeholders Due</b>	Stakeholders	10/01/21	§5.16(e)
<b>Applicant files License Application</b>	Alabama Power	11/30/21	§5.17
Applicant files, if licensee did not file during pre-filing process, for 401 WQC Application with ADEM within 60 dates following FERC's notice of License Application ready for environmental analysis § 5.22	Alabama Power		
Public Notice of License Application filing	Alabama Power	12/14/21	§5.17(d)(2)

<sup>2</sup> Due date falls on a weekend, actual due date is July 13, 2020.

<sup>3</sup> Due date falls on a weekend, actual due date is July 12, 2021.

<sup>4</sup> Due date falls on a weekend and holiday, actual due date is July 5, 2021. In addition, Alabama Power intends to file the PLP prior to July 3 to stakeholders for review and comment (90 days).